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I. Information 

Grantee: 

Title of Project: 

Grant Contact Person: 

Washington Department of Ecology Hazardous 

Waste and Toxics Reduction Program

Analysis of Change in Generator Compliance Using 

Ecology's Regulatory Compliance Indicator 

Elliott Zimmermann, Environmental Planner 

Department of Ecology, NWRO, 3190 160th


Avenue SE 

Bellevue, WA 98008 

Phone: 425-649-7072 Fax: 425-649-7098 


Funds Received by State: $215,270 awarded on March 28, 2000

EPA Regional Project Officer: Susan Ennes, Region 10 

Author of report: Elliott Zimmermann 


II. Status of Project Milestones 

Project Milestones 
Anticipated 

Completion Date Completed 
STAGE 1: FINALIZE STATISTICAL 
SAMPLING GROUPS AND PERFORM PRE-
SITE VISIT DATA ANALYSIS (April 2000-
September 2000) 

YES 

1. Finalize statistical sampling methodology.  YES 
2. Plan focused CEI (Compliance Enforcement 
Inspection) inspections specific to determination of 
Regulatory Compliance Indicator (RCI). 

YES 



3. Develop special Regulatory Compliance 
Indicator (RCI) site visit checklist. 

YES 

4. Generate statistical samples for inspections 
from the regulated LQG generator universe and the 
regulated MQG universe to establish an LQG RCI 
baseline and an MQG RCI baseline. 

YES 

5. Generate statistical samples for inspection of 
facility inspections stratified by variables that 
influence compliance rates, specifically length of 
time since last inspection. Also, generate a 
statistical sample to allow analysis of the relative 
merit of technical assistance inspections versus 
compliance enforcement in improving compliance 
rates; the universe for this analysis will be the 
HWTR Increased Generator Campaign conducted 
in Tacoma in 1998. 

YES 

STAGE 2: PROJECT SITE INSPECTIONS 
(June 2000 through May 2001) 

Progressing on 
schedule 

NO 

1. Perform focused compliance enforcement 
inspections at facilities chosen in the statistical 
sampling done in Stage 1. The inspections will 
focus on Regulatory Compliance Indicator 
violations only, using the special checklist 
developed in Stage 1. 

Progressing on 
schedule 

NO 

2. Documentation of individual inspections. Progressing on 
schedule 

NO 

3. RCRIS data entry for site inspections. Progressing on 
schedule 

NO 

4. Project management and coordination between 
inspections in different Ecology Regions, 
coordination with RCRIS data input staff, and 
coordination with data analysis staff. 

ONGOING 

STAGE 3: POST-SITE VIST DATA 
ANALYSIS 
(January 2001-June 2001) 

NO 

1. Analysis of RCRIS data for site inspections 
from the different sampled categories. Generation 
of RCIs for the different sub-categories. 

NO 

2. Analysis of the relationships between the chosen 
variables, the RCIs for their sub-category samples, 
and the baseline RCI. 

NO 

3. The deliverable for the project will be the 
production of a final report summarizing the 
finding of the project. 

NO 

III. Status of Project Completion Date: June 2001 



IV. Other 

The RCRIS data system has been unavailable for data entry or querying for the last 6 

weeks due to EPA's platform change. The new RCRA Info appears to being available as 

of about October 1. We have considerable backlog of data to enter for this project, plus 

all quality assurance work was on hold while the database was off-line. It will take 

considerable time to catch-up with the current backlog, but, at this point, no delay in 

project completion is anticipated. 



